

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	November 20, 2014
		Project:	Sports field complex irrigation
		Location:	Shillito Park
To (Contractor): JRJ Contracting 151 Pearl Ln. Nicholasville KY40356	Contract No.	149-2013	
	Original Contract Amt.	\$49,000.00	
	Cumulative Amount of Previous Change Orders	\$0.00	
	Percent Change - Previous Change Orders		0.00%
	Total Contract Amount Prior to this Change Order	\$49,000.00	
	Change Order No.	1	
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Addition of an extra power wire to original design		\$1,000.00
	Total decrease	\$0.00	
	Total increase		\$1,000.00
	Net Amount of this Change Order	\$1,000.00	
	New Contract Amount Including this Change Order	\$50,000.00	
	Percent Change - This Change Order		2.00%
	Percent Change - All Change Orders		2.00%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by <u>Anthony R. Williams</u>		(Proj. mngr.)	Date <u>5/22/2015</u>
Accepted by <u>[Signature]</u>		(Contractor)	Date <u>5/22/15</u>
Approved by <u>[Signature]</u>		(Director)	Date <u>6/22/15</u>
Approved by <u>[Signature]</u>		(Commissioner)	Date <u>6/22/15</u>
Approved by <u>[Signature]</u>		(Mayor or CAO)	Date <u>7/13/15</u>


JUSTIFICATION FOR CHANGE

PROJECT: Shillito Park-Sports field complex irrigation

CONTRACT NO. 149-2013

CHANGE ORDER: 001

1. Necessity for change: Addition was per request of our maintenance section to provide a supplemental circuit wire to expedite future support to the system.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: Will expedite future repairs to the system requiring less down time of the complex.
8. Effect on contract completion date: N/A



Mayor

7/13/15

Date

JRJ CONTRACTING LLC

151 PEARL LANE
Nicholasville, KY 40356
859.621.5877

Client Information:

Name: LFUCG
200 East Main Street
Lexington, KY 40507

Contact: Anthony Williams
Phone: 859.536.6819
Fax:
Cell:
email:

Property: Shillito Sports Field
Irrigation

INVOICE# 72820141
PO # LF00113108

Date: 7/28/2014

ITEM #	DESCRIPTION	QTY.	UNIT	UNIT PRICE	TOTAL
	IRRIGATION SYSTEM INSTALLED IN SOCCER FIELDS A, B, C AND D		LS	\$ 50,000.00	\$ 50,000.00
	LESS PREVIOUSLY PAID			\$ (30,000.00)	\$ (30,000.00)
	TOTAL INVOICE				\$ 20,000.00
	<i>all work completed</i>				
	<i>Approved for pay 10/29/14</i>				
	<i>Anthony R. Williams</i>				