

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT CHANGE ORDER**  
Page 1 of 2

To (Contractor):  
Riddell Construction, Inc.  
4245 Richmond Road  
Irvine, KY 40336

Date: **June 8, 2017**  
Project: **General Services Building Roof Replacement**  
Location: **1555 Old Frankfort Pike**  
Contract No. **242-2016**  
Original Contract Amt. **\$325,000.00**  
Cumulative Amount of Previous Change Orders **\$18,359.40**  
Percent Change - Previous Change Orders **5.65%**  
Total Contract Amount Prior to this Change Order **\$343,359.40**  
Change Order No. **2**

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Contract allowance credit	\$735.00	\$0.00
		\$735.00	
			\$0.00
	Total decrease		
	Total increase	(\$735.00)	
	Net Amount of this Change Order	\$342,624.40	
	New Contract Amount Including this Change Order		
	Percent Change - This Change Order		-0.23%
	Percent Change - All Change Orders		5.42%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	<i>Jessica Walker</i>	(Proj. Mgr.)	Date	<i>6/12/17</i>
Reviewed / Accepted by	<i>Margaret Spahr</i>	(Consultant)	Date	<i>6-8-17</i>
Accepted by	<i>Brandon Hemmer</i>	(Contractor)	Date	<i>6/12/17</i>
Approved by	<i>[Signature]</i>	(Director)	Date	<i>6-12-17</i>
Approved by	<i>[Signature]</i>	(Commissioner)	Date	
Approved by	<i>[Signature]</i>	(Mayor or CAO)	Date	