


MAYOR LINDA GORTON



**LEXINGTON**

CHARLES H. MARTIN, P.E.  
DIRECTOR  
WATER QUALITY

**TO:** Mayor Linda Gorton  
Urban County Council

**FROM:**   
Charles H. Martin, P.E., Director  
Division of Water Quality

**DATE:** December 1, 2020

**SUBJECT:** Change Order No. 4 (Final) – Manchester and Willard St. Sanitary Sewer Improvements,  
Contract No. 225-2019

---

**Request**

The Division of Water Quality requests authorization to execute Change Order No.4 (Final) to the agreement with Lagco, Inc. for the Manchester and Willard St. Sanitary Sewer Improvements Project, decreasing the contract price by the sum of \$84,547.11 from \$2,333,266.21 to \$2,248,719.10.

**Why are you requesting?**

The requested change is a decrease the budget allocated for milling and traffic control. The project was completed earlier than anticipated.

**What is the cost in this budget year and future budget years?**

The cost for this FY is: N/A  
The cost for future FY is: N/A

**Are the funds budgeted?**

Budgeted In: 4003-303408-3468-92811 2020 LFUCG MANCHESTER\_2020 CONSTRUCT

**Martin / Albright**

