


MAYOR JIM GRAY



LEXINGTON

CHARLES H. MARTIN P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: September 25, 2017

SUBJECT: Change Order No. 1 – Paradise Lane Pump Station and Force Main Project

Request

The Division of Water Quality requests authorization to execute Change Order No. 1 with Cumberland Pipeline, LLC for the Paradise Lane Pump Station and Force Main Project, increasing the contract price by the sum of \$6,469.00 from \$552,780.16 to \$559,249.16, and extending the contract term 71 calendar days from August 17, 2017 to October 27, 2017.

Why are you requesting?

The requested change is to upgrade and install additional fence to protect residential and Fayette County Public School property adjacent to the new pump station perimeters, to remove an unneeded utility allowance from the contract, to remove the abandonment of an existing manhole (A-2) which was not accessible, to excavate and cap the existing line at manhole A-2, and to extend the contract completion date to October 27, 2017.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$6,469.00
The cost for future FY is: \$0

Are the funds budgeted?

The funds are budgeted in: 4003-303401-3425-92811-2013-UNSEWERED_2013 CONSTRUCT

Director/Commissioner: Martin/Hoskins-Squier

