

MAYOR LINDA GORTON



LEXINGTON

CHARLES H. MARTIN, P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Linda Gorton
Urban County Council

FROM: Rodney T. Chew For C.H. Martin
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: January 30, 2019

SUBJECT: Change Order #1; Investigation/Design Services for West Hickman WWTP Final Clarifiers #7 and #8 Structural Repair Design/Construction Inspection

Request

The Division of Water Quality request approval of Change Order #1, to Hazen and Sawyer; the design consultant for the Investigation/Design Services for West Hickman WWTP Final Clarifiers #7 and #8 Structural Repair Design/Construction Inspection.

Purpose of Request

The increase to the contract includes additional design cost and scope changes for detailing the removal and replacement of eight existing sluice gates located within the two final clarifier splitter boxes at the WHWWTP site.

Project Cost in FY19 Budget and Future Budget Years

FY19 – Approval of this change order results in an increase of \$ 5,250.00 to the contract. The revised contract amount including this change order will be \$185,085.00 representing a 2.92% increase of the original contract amount.

Future Budget Impact –This change order will not have an impact on future budget years.

Are Funds Budgeted

Funds are Budgeted in: 4002 303403 0001 91017

Martin

