



**TO: JIM GRAY, MAYOR  
URBAN COUNTY COUNCIL**

**FROM: PAULA KING, INTERIM DIRECTOR  
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

**DATE: MARCH 6, 2017**

**SUBJECT: Change Order #1 with Columbia Gas of Kentucky for the Liberty/Todds Road Section Phase 2 Improvement Project**

---

**Request:** Request Council authorization to execute Change Order #1 in the amount of \$208,884.69 with Columbia Gas of Kentucky for additional work for the Liberty/Todds Road Section Phase 2 Improvement Project for a new contract price of \$354,445.69.

**Purpose of Request:** On December 5, 2013 (Resolution 640-2013), Council authorized execution of a Construction Contract in the amount of \$145,561 with Columbia Gas of Kentucky for relocation of utilities for the Liberty/Todds Road Section Phase 2 Improvement Project.


Division of Engineering has approved Change Order #1 in the amount of \$208,884.69 for additional construction costs. **New contract total is \$354,445.69.**

**Cost in this budget year and future budget years:** Cost in FY17 budget is \$208,884.69. No additional funds are anticipated for construction in future years.

**Are the funds budgeted:** Funds are budgeted as follows: 3160-303202-3211-91715

**File Number:** 0277-17

**Director/Commissioner:** Douglas Burton/Derek Paulsen

  
\_\_\_\_\_  
Paula King, Interim Director

