

RESOLUTION NO. 376 - 2018

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 2 (FINAL) TO THE AGREEMENT WITH OLYMPIC CONSTRUCTION, LLC, FOR THE WEST HICKMAN WASTE WATER TREATMENT PLANT ELECTRICAL SHOP PROJECT, DECREASING THE CONTRACT PRICE BY THE SUM OF \$1,482.25 FROM \$316,406.82 TO \$314,924.57, AND EXTENDING THE DATE OF COMPLETION BY SIXTY-ONE (61) CALENDAR DAYS, TO MARCH 28, 2018.

---

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 – That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2 (FINAL), which is attached hereto and incorporated herein by reference, to the Agreement with Olympic Construction, LLC, for the West Hickman Waste Water Treatment Plant Electrical Shop Project, decreasing the contract price by the sum of \$1,482.25 from \$316,406.82 to \$314,924.57, and extending the date of completion by sixty-one (61) calendar days, to March 28, 2018.

Section 2 – That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: June 21, 2018

MAYOR



ATTEST:



CLERK OF URBAN COUNTY COUNCIL

572-18\_MSC\_X:\Cases\WATER-AIR\18-LE0001\LEG\00614385.DOCX