


JIM GRAY
MAYOR



LEXINGTON

MONICA CONRAD
DIRECTOR
PARKS & RECREATION

TO: Mayor Jim Gray
Urban County Council

FROM: 
Monica Conrad, Director, Parks and Recreation

DATE: August 21, 2017

SUBJECT: Change Order #2 to Bid Number 185-2016

Request

Authorization to: Execute Change Order #2 with Pace Contracting in the amount of \$28,268.63 for the Construction Services for the Jacobson Park spray ground & Masterson Station Park spray ground, Contract #90-2017. The new contract amount including this change order is \$1,222,384.42.

Why are you requesting? These changes are required additions and/or upgrades to various portions of the spray grounds' construction due to unforeseen changes in project scope, design and/or other regulatory requirements. These changes include upgrades to required drain down pits, valve extensions and flow meters for the spray ground plumbing, exhaust fans and louvers and electrical enclosures in the mechanical rooms at both parks; applying anti-graffiti protection to mechanical building block and making necessary electrical connection to pad mounted transformer at Masterson Station Park; and upgrading locking mechanisms and baby changing stations to new restroom building at Jacobson Park. These changes will also extend the contract date/duration a total of 32 days.

Department needs this action completed because: To adjust the contract as required for construction of spray grounds at Jacobson and Masterson Station Parks.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$28,268.63

The cost for future FY is: N/A

Are the funds budgeted?

The funds are budgeted

Account number:



PROJ-Grant / Activity	FUND	DEPT ID	SECTION	ACCOUNT	SITE	BUDGET REF	AMOUNT
Jacobson-2017 / Construct	2607	707601	7211	90319	746	2017	\$15,452.23
Masterson-2017/Construct	2607	707601	7211	90319	798	2017	\$12,816.40

Commissioner/ Director: Geoff Reed, Commissioner, General Services
 Monica Conrad, Director, Parks and Recreation

File No: 0854-17

