

A RESOLUTION AUTHORIZING THE MAYOR OR HIS DESIGNEE, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDERS TO THE CONTRACT WITH OLYMPIC CONSTRUCTION, LLC, WHICH CONTRACT IS FOR THE CONSTRUCTION OF FIRE STATION #24, IN THE AMOUNT OF \$4,443,100.00, PROVIDED: BUDGETED FUNDS ARE AVAILABLE FOR SUCH CHANGE ORDERS; THE CUMULATIVE TOTAL FOR ALL SUCH CHANGE ORDERS SHALL NOT EXCEED \$120,000.00; NO INDIVIDUAL CHANGE ORDER SHALL EXCEED \$12,000.00; NO CHANGE ORDER SHALL HAVE THE EFFECT OF MATERIALLY CHANGING THE SCOPE OF THE CONTRACT; AND A SUMMARY OF ALL CHANGE ORDERS EXECUTED PURSUANT TO THIS RESOLUTION SHALL BE FURNISHED TO THE URBAN COUNTY COUNCIL QUARTERLY, UNLESS MORE FREQUENT REPORTING IS REQUESTED BY THE COUNCIL; FURTHER AUTHORIZING THE MAYOR OR HIS DESIGNEE, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE ALL CHANGE ORDERS TO THE CONTRACT THAT HAVE A NET EFFECT OF DECREASING THE AMOUNT OF THE CONTRACT.

---

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:


Section 1 - That the Mayor or his designee, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute change orders to the contract with Olympic Construction, LLC, which contract is for the construction of Fire Station #24, in the amount of \$4,443,100.00, provided:

- (a) Budgeted funds are available for such change orders;
- (b) the cumulative total for all such change orders shall not exceed \$120,000.00;
- (c) no individual change order shall exceed \$12,000.00;
- (d) no change order shall have the effect of materially changing the scope of the contract; and
- (e) a summary of all change orders executed pursuant to this resolution shall be furnished to the Urban County Council quarterly, unless more frequent reporting is requested by the Council.

Section 2 – That the Mayor or his designee, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute all change orders to the aforementioned contract with Olympic Construction, LLC, that have a net effect of decreasing the amount of the contract.

Section 3 – That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: January 30, 2018

  
MAYOR

ATTEST:



CLERK OF URBAN COUNTY COUNCIL

1378-17:CEE:X:\Cases\GENERAL\17-LE0001\LEG\00597305.DOCX

MOTION

I move to amend item No. 22 under Second Reading Resolutions to allow the Mayor or his designee to execute change orders to the contract with Olympic Construction for the construction of Fire Station #24. This is a material change and will require a new first reading.

---

Council Member

Note: Motion to be made at Council meeting on January 30.