




CONTRACT HISTORY FORM

Project Name Polo Club Boulevard (design)
Contractor: GRW Engineers, Inc.
Contract Number and Date: 175-2013, July 9, 2013
Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>199,737.00</u>	
Next Lowest Bid Amount:		<u>NA</u>	
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>199,737.00</u>	
D. Amended Contract Amount:	\$	<u>199,737.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>24,991.00</u>	<u>12.5%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>224,728.00</u>	

SIGNATURES

Project Manager:	<u></u>	Date: <u>9/10/15</u>
Reviewed by:	<u></u>	Date: <u>9/10/15</u>
Division Director:	<u></u>	Date: <u>9/11/15</u>
