



**TO: MAYOR LINDA GORTON
URBAN COUNTY COUNCIL**

**FROM: CHARLIE LANTER, COMMISSIONER
HOUSING ADVOCACY & COMMUNITY DEVELOPMENT**

DATE: MARCH 8, 2022

**SUBJECT: Change Order No. 1 with Lago, Inc., for construction of
Meadows/Northland/Arlington Public Improvement Project, Phase 6B1 & 2**

Request: Request Council authorization to execute Change Order No. 1 with Lago, Inc. in the amount of \$1,382,866.00 for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 6B1.

Why are you requesting? On July 6, 2021 (Resolution No. 372-2021), Council approved the execution of an agreement with Lago, Inc. in the amount of \$1,242,903.00 for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 6B2. The change order adjusts quantities to those needed for construction of the project. The Division of Grants and Special Programs concurs with the Division of Engineering's request.

What is the cost in this budget year and future budget years? Cost for Fiscal Year 2022 is \$1,382,866.00. New contract total is \$2,625,769.00.

Are the funds budgeted? Budget amendment No. 11545 in process.

FUND	DEPT ID	SECTION	ACCOUNT	PROJECT	BUD REF	ACTIVITY	AMOUNT
3120	303202	3211	91713	CDBG_2020	2020	C03	\$ 943.00
3120	303202	3211	91713	CDBG_2021	2021	C03	\$781,267.69
3120	303202	3211	91713	CDBG_2022	2022	C03	\$325,007.31
4003	303202	3223	91715	NEIGHSEW_2013	2013	CONSTRUCT	\$275,648.00
						TOTAL	\$1,382,866.00

File Number: 0271-22

Director/Commissioner: Burton/Albright

