

CONTRACT HISTORY FORM

Project Name: Meadows-Northland-Arlington Phase 5C
Contractor: Lagco Excavation
Contract Number and Date: 375-2014 (June 2, 2014)
Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount: \$ 702,880.00
Next Lowest Bid Amount: \$714,624.91

B. Amount of Selected Alternate or Phase: \$ 0.00

C. Cumulative Amount of All Previous Alternates or Phases: \$ 702,880.00


D. Amended Contract Amount: \$ 702,880.00


E. Cumulative Amount of All Previous Change Orders: \$ 111,662.04 15.9%
(Line E / Line D)


F. Amount of This Change Order: \$ 7,937.44 1.1%
(Line F / Line D)

G. Total Contract Amount: \$ 822,479.48

SIGNATURES

Project Manager:  Date: 9/25/2015
Andrew Grunwald, P.E.

Reviewed by:  Date: 9/25/15
Robert A. Bayert, P.E.

Division Director:  Date: 9/25/15
A. Bradley Frazier, P.E.
