



**TO:** Mayor Linda Gorton  
Honorable Members, Urban County Council

**FROM:**   
Monica Conrad, Director, Parks and Recreation

**DATE:** September 9, 2021

**SUBJECT:** Change Order No. 1 with Central Kentucky Sprinkler, Inc. – Bates Creek Community Center

**Request:**

Request Council Authorization for the Mayor to execute Change Order #1 in the amount of \$2,830 with Central Kentucky Sprinkler, Inc. for fire suppression system at Bates Creek Community Center. This is the first change order to an emergency procurement purchase order requested to address multiple sprinkler system failures and code issues with the building after three unsuccessful bid processes beginning February 2019. The original purchase order amount was \$116,000, with a new total of \$118,830. \$37,170 remains in the budget.

**Purpose:**

This change order is to install a new air compressor for the facility's fire sprinkler system and to install a new pump for the existing compressor to provide a backup compressor for a total of \$2,830. Compressor replacement was not anticipated in the initial quote.

**Budgetary Implication:**

One time cost.

**Are the funds budgeted?**

2609 707602 7221 91019 791 2019 TATES\_CRK\_2019 / FIRESUPSYS

**File Number:** 0911-21

**Director/Commissioner:** Conrad/Ford

