


JIM GRAY
MAYOR



LEXINGTON

MONICA CONRAD
DIRECTOR
PARKS & RECREATION

TO: Mayor Jim Gray
Urban County Council

FROM: 

Monica Conrad, Director
Parks and Recreation

DATE: May 18, 2018

SUBJECT: Change Order #2 to Bid Number 133-2017

Request

Authorization to: Execute Change Order #2 with Pace Contracting in the amount of \$2,050.23 for the Construction Services for the Castlewood and Douglass Park spray grounds, Contract #133-2017. The new contract amount including this change order is \$936,021.45.

Why are you requesting?

This change request is needed to complete necessary changes and upgrades to Douglass and Castlewood sprayground projects. The balance reflects a series of deductions and additions to the original project scope and design that are needed to complete the construction of the two spraygrounds and insure proper operation once completed. These changes will extend the contract date/duration an additional nine days.

Department needs this action completed because:
of spraygrounds at Castlewood and Douglass Parks.

To adjust the contract as required for construction

What is the cost in this budget year and future budget years?

The cost for this FY is: \$2,050.23

The cost for future FY is: N/A

Are the funds budgeted?

Yes. The funds are budgeted

Account number: 2607 707601 7211 90319 728 AQUATICS_2017/CONSTRUCT

Commissioner/ Director: Sally Hamilton/ Monica Conrad

File No: 0564-18

