





<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>		DATE:	17-Aug-22
		Contract Modification:	
		CONTRACT #:	C-143-2020
PROJECT: Ashwood Townhouses of Laredo - Stormwater Quality Project Incentive Grant			
TO: Ashwood Townhouses of Laredo			
Original Contract Amount			\$99,860.38
Cumulative Amount of Previous Contract Modifications			\$0.00
Percent Change of Previous Contract Modifications			0%
Existing Contract Amount			\$99,860.38
Net (increase/decrease) In Contract Amount - (From following pages)			-\$99,860.38
Percent Change of This Contract Modification			-100%
Original Contract Amount			\$99,860.38
Cumulative Amount of all Contract Modifications			-\$99,860.38
Percent Change of all Contract Modifications			-100%
New Contract Amount Including this Change Order			\$0.00
Recommended by		(Proj. Engr.)	Date <u>9/27/2022</u>
Accepted by		(Consultant)	Date _____
Accepted by		(Contractor)	Date <u>9/15/22</u>
Approved by		(Director)	Date <u>9-29-22</u>
Approved by		(Commissioner)	Date <u>9/30/22</u>
Approved by		(Mayor or CAO)	Date _____


<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION</b>		<b>DATE:</b> 17-Aug-22
		Contract Mod #: 1
		CONTRACT #: #143-2020

**Project:** Ashwood Townhouses of Laredo - Stormwater Quality Project Incentive Grant  
**TO:**

You are hereby requested to comply with the following changes from the contract plans and specifications:						
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Increase in contract price
1	DEL		LS	1	\$ 99,860.38	\$ 99,860.38
2						\$ -
3						\$ -
4						\$ -
5						\$ -
6						\$ -
7						\$ -
8						\$ -
9						\$ -
10						\$ -
11						\$ -
12						\$ -
13						\$ -
14						\$ -
<b>Total decrease</b>					\$ 99,860.38	\$ 99,860.38
<b>Total increase</b>						\$ -
<b>Net (Increase) in contract price</b>						\$ (99,860.38)

<b>JUSTIFICATION FOR CHANGE</b>	<b>PROJECT:</b> Ashwood Townhouses of Laredo - Stormwater Quality Project Incentive Grant
	<b>CONTRACT NO.</b> 143-2020
	<b>CHANGE ORDER:</b> 1
<p>1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget</p> <p>2. Is proposed change an alternate bid? ___ Yes <u>X</u> No</p> <p>3. Will proposed change alter the physical size of the project? ___ Yes <u>X</u> No If "Yes", explain.</p> <p>4. Effect of this change on other prime contractors: N/A</p> <p>5. Has consent of surety been obtained? ___ Yes <u>X</u> Not Necessary</p> <p>6. Will this change affect expiration or extent of insurance coverage? ___ Yes <u>X</u> No If "Yes", will the policies be extended? ___ Yes ___ No</p> <p>7. Effect on operation and maintenance costs: N/A</p> <p>8. Effect on contract completion date: N/A</p>	
_____	_____
Mayor	Date

Stormwater Quality Projects Incentive Grant Program



Ashwood Townhouses of Laredo