


MAYOR LINDA GORTON



LEXINGTON

CHARLES H. MARTIN, P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: February 14, 2020

SUBJECT: Change Order No. 2 – WGPL Storm Sewer Project, Contract #031-2019

Request

The Division of Water Quality requests authorization to execute Change Order No. 2 to the agreement with W. Rogers Company, LLC. for the WGPL Storm Sewer Project, increasing the contract price by the sum of \$128,721.66 from \$1,172,791.12 to \$1,301,512.78.

Why are you requesting?

The requested change is to provide site improvements such as adequate drainage, additional sump pump lines and curb repairs.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$128,721.66

The cost for future FY is: N/A

Are the funds budgeted?

The funds are budgeted in: 4052-303204-3334-92211 2019 LFUCG WR_SOUTHLAND CONSENT_DE

Martin/ Albright

