

**AMENDMENT TO THE AGREEMENT BETWEEN
KENTUCKY TRANSPORTATION CABINET
AND THE
LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
SCHOOL ZONE ENHANCEMENTS
SC-628-200000743/SYP ITEM # 07-03227.00
SUPPLEMENTAL AGREEMENT NO. 1
\$272,000.00**

This Amendment made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Lexington-Fayette Urban County Government (RECIPIENT) acting as an amendment to that Agreement entered into between the parties dated February 12, 2020.

WHEREAS, on February 12, 2020, the parties hereto entered into an agreement for the School Zone Enhancements Project; and

WHEREAS, the parties desire to amend said agreement;

NOW THEREFORE, in consideration of the following promises and covenants contained herein the parties hereby agree as follows:

1. The Terms and Conditions of Agreement numbered SC-628-200000743 made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Recipient, are hereby extended until December 31, 2022;
2. The federal program number for the project is hereby modified as show on Attachment A;
3. All other terms and conditions of SC-628-200000743 shall remain in effect.

IN WITNESS WHEREOF, the parties have hereto caused these presents to be executed by their officers thereunto duly authorized:

Kentucky Transportation Cabinet:

Approved as to form & legality:

Commonwealth of Kentucky

Attorney

Jim Gray, Secretary

Date:_____

Date:_____

Lexington-Fayette Urban County Government:

Approved as to form & legality:

Attorney

Mayor

Date:_____

Date:_____

ATTACHMENT A
SCOPE OF WORK AND BUDGET

Scope of Work:

Installation of new and replacement school zone markings along various streets surrounding schools in the Lexington area.

This amendment changes the federal program number from 4003026 to 4003028.

Budget:

		Federal Funds (TAP)	Local Funds	State Match	Total
Original MOA February 12, 2020	Design Phase Funding: LPA Program# 1105101C	\$272,000.00	\$68,000.00	-	\$340,000.00
	Design Phase Funding: Cabinet Program# 1105102C	\$10,000.00	-	\$2,000.00 (toll credits)	\$10,000.00
Supplemental Agreement No. 1 (Current)	This agreement updates the federal program number only and does not change the federal funding.				
Design Phase Total for LPA		\$272,000.00	\$68,000.00	-	\$340,000.00
Design Phase Total for Cabinet		\$10,000.00	-	\$2,000.00	\$10,000.00

All federally-funded projects are set up in phases (design, ROW, utilities, construction). No work can begin on any phase of a project until the CABINET provides a written notice to proceed for that phase. Funding for this project will be programmed with FHWA as each phase is approved. Effective December 26, 2014, FHWA requires a project end date for each federal project phase programmed. As each phase of the project is programmed with FHWA a supplemental agreement will be sent to the project sponsor to add the funding and adjust the project end date. Any expenditure incurred by the project sponsor after the end date will not be eligible for reimbursement. If the project sponsor requires an extension, they must notify the Administering Office thirty (30) days before the project end date.

ATTACHMENT B

ATTACH A RESOLUTION HERE

A resolution authorizing the Mayor or Judge/Executive to sign this agreement is necessary if funds are being added or removed from a project or the original terms and conditions are being altered.

**ATTACHMENT C
PERSON IN RESPONSIBLE CHARGE FORM**

If the Person in Responsible Charge has changed since the execution of the original MOA, please attach a new form as Attachment C.

The form can be accessed at: <https://transportation.ky.gov/Program-Management/Documents/LPA1%20-%20Attach%203%20-%20Person%20in%20Responsible%20Charge%20Form.docx>.

If a new form is unnecessary, no Attachment C will be required with this Supplemental Agreement.

**U.S. DEPARTMENT OF TRANSPORTATION
FEDERAL HIGHWAY ADMINISTRATION
FEDERAL-AID PROJECT MODIFICATION**

RECIPIENT: 21-Kentucky **FEDERAL PROJECT NO:** 4003028 **NO:** 1

RECIPIENT PROJ. NO(S): 07-03227.00

PROJECT TITLE: FAYETTE - LEXMPO - LFUCG - SCHOOL ZONE ENHANCEMENTS
PROJECT DESCRIPTION: INSTALLATION OF REPLACEMENT AND NEW SCHOOL ZONE MARKINGS ALONG
VARIOUS STREETS AROUND SCHOOLS IN LEXINGTON.
PROJECT END DATE: 12/31/2022

CLASSIFICATION OF PHASE OF WORK: CONSTR

THE PROJECT AGREEMENT FOR THE ABOVE REFERENCED PROJECT ENTERED INTO BETWEEN THE UNDERSIGNED PARTIES AND EXECUTED BY THE DIVISION ADMINISTRATOR ON 06/21/2021 IS HEREBY MODIFIED AS FOLLOWS:

PROGRAM CODE	FAIN	URBAN / WITH		FORMER AMOUNT	REVISED AMOUNT
Z301	693JJ22130000Z301KY4003028	49582	ESTIMATED TOTAL OF THE PROJECT	\$10,000.00	\$353,750.00
			FEDERAL FUNDS	\$10,000.00	\$285,000.00
			ADV CONSTRUCTION FUNDS	\$0.00	\$0.00
			PERCENT FEDERAL SHARE	80%	80%

RECIPIENT REMARKS:

Mod#1 Toll Credits total= \$2,000.00
eMARS#- 1100501C;02C KYTC#- TAP
CFDA#- 20.205, Project End Date-12/31/2022
Obligate \$275,000 Z301 funds for the construction phase (match provided by LFUCG). LPA contract.
The State agrees that as a condition to payment of Federal funds obligated, it accepts and will comply with the agreement provisions set forth in 23 CFR 630.112; and its signature constitutes the making of certifications.
This agreement is subject to the following award terms: <http://edocket.access.gpo.gov/2010/pdf/2010-22705.pdf> and <http://edocket.access.gpo.gov/2010/pdf/2010-22706.pdf>

DIVISION REMARKS:

ALL OTHER TERMS AND CONDITIONS OF THE PROJECT AGREEMENT WILL REMAIN IN FULL FORCE AND EFFECT.

EXECUTIVE OFFICE OF THE COMMONWEALTH OF KENTUCKY

AVAILABLE FUNDS CERTIFIED BY: Selena Curry DATE: 07/30/2021
APPROVAL RECOMMENDED BY: Erin Clouse DATE: 08/04/2021
APPROVED AND AUTHORIZED BY: Ronald Rigney DATE: 08/05/2021

FEDERAL HIGHWAY ADMINISTRATION

APPROVAL RECOMMENDED BY: Thava Overstreet DATE: 08/09/2021
APPROVED AND AUTHORIZED BY: Thava Overstreet DATE: 08/09/2021
MODIFICATION APPROVED BY: Steven Jacobs DATE: 08/11/2021