

Change Order No. 4
Resolution # 566-2012
Town Branch and West Hickman Wastewater Treatment Plant
Electrical, SCADA, Blower/Aeration and Pump Stations Improvements

Lexington-Fayette Urban County Government
Lexington, Kentucky

OWNER: Lexington-Fayette Urban County Government
200 East Main Street
Lexington, Kentucky 40507

CONTRACTOR: Smith Contractors, Inc
PO Box 480
Lawrenceburg, KY 40342

SUMMARY OF INFORMATION

| | |
|--|--------------------|
| Date of Change Order: | April 3, 2014 |
| Date of Contract: | October 25, 2012 |
| Date of Notice to Proceed: | January 2, 2013 |
| Official Start Date: | January 2, 2013 |
| Length of Contract (calendar days): | 600 |
| Date of Contract Completion (final completion date): | August 25, 2014 |
| Previous Change in Contract Time (calendar days): | 0 |
| Change in Contract Date: | 0 |
| Change in Contract Time in CO #2 (calendar days): | 30 |
| Revised Contract Date (final completion date): | September 23, 2014 |
| Original Contract Amount: | \$13,442,723.00 |
| Previous Change Order Total: | \$1,091,502.81 |
| Current Contract Amount: | \$14,534,225.81 |
| Change Order (3) Amount: | \$63,351.75 |
| Revised Contract Amount: | \$14,597,577.56 |
| Percent Change from Original: | 9% |

Review attached information for **General Description**

Summary of Information xis Nov-08