



Lexington-Fayette Urban County Government
DIVISION OF GRANTS AND SPECIAL PROGRAMS

Jim Gray
Mayor

Sally Hamilton
CAO

TO: JIM GRAY, MAYOR
URBAN COUNTY COUNCIL

FROM: IRENE GOODING, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS

DATE: OCTOBER 8, 2015

SUBJECT: Change Order No. 3, Final with Lagco, Inc., for construction of Meadows/Northland/Arlington Public Improvement Project, Phase 5C

Request:

Request Council authorization to execute Change Order No. 3, Final with Lagco, Inc., in the amount of \$7,937.44 for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 5C

Why are you requesting?

On July 8, 2014 (Resolution No. 375-2014), Council approved the execution of an agreement with Lagco, Inc. in the amount of \$702,880 for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 5C. On March 17, 2015 (Resolution No. 114-2015), Council approved the execution of Change Order No. 1, in the amount of \$23,042, for adjustment of quantities needed for construction. On July 7, 2015 (Resolution No. 478-2015), Council approved the execution of Change Order No. 2, in the amount of \$88,620.04, for adjustment of quantities needed for construction. This final Change Order provides for the grade and handrails to complete construction.

What is the cost in this budget year and future budget years?

Cost for Fiscal Year 2016 is \$7,937.44. New contract total is \$822,479.48.


Are the funds budgeted?

Funds for Change Order No. 3 are budgeted as follows:

FUND	DEPT ID	SECT	ACCT	PROJECT	ACTIVITY	BUD REF	AMOUNT
3120	303202	3211	91713	CDBG_2012	C03	2012	\$7,937.44

File Number: 1273-15

Director/Commissioner: Bayert/Paulsen


Irene Gooding, Director