

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 14 TO THE CONTRACT WITH CHURCHILL MCGEE, LLC, FOR THE PUBLIC SAFETY OPERATIONS CENTER RENOVATION PROJECT—PHASE 1B, INCREASING THE CONTRACT PRICE BY THE SUM OF \$15,089.15 FROM \$6,649,661.24 TO \$6,664,750.39 AND ADDING FORTY-FOUR (44) WORK DAYS TO THE CONSTRUCTION SCHEDULE.

---

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 14, which is attached hereto and incorporated herein by reference, to the contract with Churchill McGee, LLC, for the Public Safety Operations Center Renovation Project—Phase 1B, increasing the contract price by the sum of \$15,089.15 from \$6,649,661.24 to \$6,664,750.39 and adding forty-four (44) work days to the construction schedule.

Section 2 - That an amount, not to exceed the sum of \$15,089.15, be and hereby is approved for payment to Churchill McGee, LLC, from account #2606-505001-0001-91017 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: May 26, 2016

MAYOR



ATTEST:



CLERK OF URBAN COUNTY COUNCIL

0623-16\_CEE:X:\Cases\GENERAL\16-LE0001\LEG\00536191.DOCX

MOTION TO WALK ON

I move to place on the docket for the May 26<sup>th</sup> Council meeting a Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 14 to the contract with Churchill McGee, LLC, for the Public Safety Operations Center Renovation Project—Phase 1B, increasing the contract price by the sum of \$15,089.15 from \$6,649,661.24 to \$6,664,750.39 and adding forty-four (44) work days to the construction schedule.

---

Council Member

Motion to be made at the May 24, 2016, Council work session.