




Lexington-Fayette Urban County Government
DEPARTMENT OF PUBLIC WORKS & ENVIRONMENTAL QUALITY

Jim Gray
Mayor

Dowell Hoskins-Squier, P.E.
Commissioner

TO: Mayor Jim Gray
Urban County Council

FROM : 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: February 10, 2016

SUBJECT: Change Order #1 Final
Blue Sky Pump Station and Force Main Contract 3

Request

The purpose of this memorandum is to request approval of Change Order #1 (Final) to the Blue Sky Pump Station and Force Main Contract 3 agreement with Free Contracting, reducing the contract amount by \$108,389.96 to a new, final contract amount of \$252,734.04.

Purpose of Request

The Division of Water Quality recommends this change order to facilitate transition of final grading for inclusion in the anticipated FY17 Salt Barn project.

Project Cost in FY16

Reduced by \$108,389.96.

Are Funds Budgeted

Funds were budgeted in: 4003-303408-3468-92811 BLUESKYPS_2013 CONSENT_DE 2013.

File Number: Resolution #616-2014

Director/Commissioner: Martin/Hoskins-Squier