




Lexington-Fayette Urban County Government  
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray  
Mayor

Richard Moloney  
Acting Commissioner

To: Mayor Jim Gray  
Urban County Council

From:   
Charles H. Martin, P.E., Director  
Division of Water Quality

Date: October 1, 2012

Subject: Change Order # 1 (Final) Green Acres Treatment Units RES #139-2012

The Division of Water Quality requests approval of Change Order #1 (Final) with Claunch Construction for the Green Acres Storm Water Treatment Units RES #139-2012. This change order is needed to improve drainage from the new 42" headwall for approximately 110 lineal feet downstream, creating a flat bottom with sloped sides and installing 100sy of standard turf reinforcement matting and 100sy of seed and straw. This was not a part of the original scope of work. The original amount of this project was \$184,000.00. Change Order #1 is for \$2,800.00. Change Order #1 gives a revised total contract amount of \$186,800.00. The sum of this Change Order amounts to 2% of the original contract amount.

**Description of Change Order**

1. Propose excavating a 4' flat bottom ditch with sloped sides for approximately 110 lineal feet from the end of the new 42" headwall. Also 100sy of standard turf reinforcement matting and 100sy of sod and seeding. This was not part of the original scope of work.  
Add: \$2,800.00

**Total Cost of Change Order #1: \$2,800.00**