

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	March 26, 2024
		Project:	Construction of Davis Park
		Location:	Davis Park
TO: Bluegrass Contracting Corporation P.O. Box 11638 1075 Red Mile Road Lexington, KY 40576-1638	Contract No.	258-2022	
	Original Contract Amt.	\$720,476.00	
	Cumulative Amount of Previous Change Orders	\$421,325.00	
	Percent Change - Previous Change Orders		58.48%
	Total Contract Amount Prior to this Change Order	\$1,141,801.00	
	Change Order No.	2	
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Additional Hydroseeding		\$6,498.25
	Total decrease	\$0.00	
	Total increase		\$6,498.25
	Net Amount of this Change Order	\$6,498.25	
	New Contract Amount Including this Change Order	\$1,148,299.25	
	Percent Change - This Change Order		0.90%
	Percent Change - All Change Orders		59.38%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by	<i>Anthony R. Williams</i>	(Proj. Mngr.)	Date <u>3/29/24</u>
Accepted by	<i>[Signature]</i>	(Contractor)	Date <u>3/29/24</u>
Approved by	<i>[Signature]</i>	(Director)	Date <u>4/9/24</u>
Approved by	<i>[Signature]</i>	(Commissioner)	Date <u>4/12/24</u>
Approved by		(Mayor or CAO)	Date

JUSTIFICATION FOR CHANGE

81-22 Construction of Davis Park

CONTRACT NO. 258-2022

CHANGE ORDER: 02

1. Additional Hydroseeding needed to establish turf.

2. Is proposed change an alternate bid? Yes No
3. Will proposed change alter the physical size of the project? Yes No
If "Yes", explain.

4. Effect of this change on other prime contractors: None.

5. Has consent of surety been obtained? Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? Yes No
If "Yes", will the policies be extended? Yes No
7. Effect on operation and maintenance costs: None

8. Effect on contract completion date: None

Mayor_____
Date



BLUEGRASS CONTRACTING CORPORATION

P.O. Box 11638 Lexington, Kentucky 40576-1638 Ph: (859) 231-0069 Fax: (859) 281-6457

March 29, 2024

Anthony Williams
LFUCG Parks & Recreation
469 Parkway Drive
Lexington, KY 40504

Project Information: 81-2022 Construction of Davis Park
PCO-002 Final Seeding

Item	Description	Quantity	Unit	Price	Extension
00001	Additional seeding	1.00	L.S.	6,498.25	6,498.25
				TOTAL:	6,498.25

This quote contains the following exclusions/qualifications:

- Includes reseeded of areas that had to be re-worked to borrow material from around the site due to the shortage of fill dirt required to finish grading the areas around the playground/hardscapes.

Project Notes: Price is good for 30 Days.

If you have any questions or require any additional information, please do not hesitate to contact me at 859-231-0069 or via email at tannerm@bluegrasscontracting.com

Tanner McKenzie

Tanner McKenzie, P.E.
Vice President
Bluegrass Contracting Corporation