



TO: Mayor Linda Gorton  
Urban County Council

FROM: W. Douglas Burton, Director  
Division of Engineering

DATE: September 11, 2020

SUBJECT: Change Order No. 1 for Beaumont YMCA Trail

---

**Request:**

Authorization for the Mayor to sign Change Order No. 1 with the Allen Company for work done on the Beaumont YMCA Trail Project. The change order is for \$60,867.29 and will increase the contract to \$394,389.84.

**Why are you requesting?**

The LFUCG Division of Engineering needs this action to cover unforeseen items not included in the original construction scope. Details of the changes are shown in the attached Change Order forms.

**What is the cost in this budget year and future budget years?**

The cost for this FY is: \$60,867.29  
The cost for future FY is: N/A

**Are the funds budgeted?**

The funds are budgeted in: 2607 303202 3251 91715 BEAUMONT\_2018

File Number:

Director/Commissioner: Burton/Albright

