

CONTRACT HISTORY FORM

CO #2

Project Name Clays Mill Road Improvement Section 2C

Contractor: The Allen Company, Inc.


Contract Number and Date: 49-2015 March 19, 2015

Responsible LFUCG Division: Engineering


CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>4,287,750.91</u>	
Next Lowest Bid Amount:			
<u>\$5,789,024.76</u>			
B. Amount of Selected Alternate or Phase:	\$	<u></u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>0.00</u>	
D. Amended Contract Amount:	\$	<u>4,287,750.91</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>114,026.08</u>	<u>2.7%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>-240,153.80</u>	<u>-5.6%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>4,161,623.19</u>	

SIGNATURES

Project Manager: 

Date: 9/27/16

Reviewed by: 

Date: 9/28/16

Division Director: 

Date: 9/28/16
