




MEMORANDUM

TO: Jim Gray, Mayor
Sally Hamilton, CAO
Urban County Council Members

FROM: 
Monica Conrad, Director
Parks and Recreation

RE: Change Order #2 to Bid Number 143-2016

DATE: February 16, 2017

Request

Council approval is requested to execute Change Order #2 with Omni in the amount of \$10,500.00 for the new restroom building and concession at Lansdowne Merrick, Contract #143-2016. The new contract amount including this change order is \$258,191.00.

Why are you requesting?

Department needs this action completed because:

Add foundation to patio that allows elevation to meet sewer line fall requirements and provides foundation for future shelter over patio.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$10,500.

The cost for future FY is: \$0.

Are the funds budgeted?

The funds are budgeted or a budget amendment is in process: Budgeted
Account number: 1101 707602 7221 91015 Budg. Ref 2017

File Number: 0191-17

Director/Commissioner: Conrad/Reed

