

CONTRACT HISTORY FORM

Change Order #2

Project Name: Grimes Mill Road Bridge Replacement Over Bone Creek
Contractor: Bush & Burchett, Inc.
Contract Number and Date: 121-2013
Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount: \$ 643,172.59
Next Lowest Bid Amount: \$767,000.00

B. Amount of Selected Alternate or Phase: \$ _____

C. Cumulative Amount of All Previous Alternates or Phases: \$ 643,172.59

D. Amended Contract Amount: \$ 643,172.59

E. Cumulative Amount of All Previous Change Orders: \$ 50,676.00 7.9%
(Line E / Line D)

F. Amount of This Change Order: \$ 38,576.40 6.0%
(Line F / Line D)

G. Total Contract Amount: \$ 732,424.99

SIGNATURES

Project Manager: Andrew Grunwald Date: 7/18/2014
Andrew Grunwald, P.E.

Reviewed by: Robert A. Bayert Date: 7/18/14
Robert A. Bayert, P.E.

Division Director: A. Bradley Frazier Date: 7/21/14
A. Bradley Frazier, P.E.
