



TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: February 4, 2020

SUBJECT: Change Order No. 1 (Final) – 2019 Large Diameter CIPP and Manhole Rehab Contract # 055-2019

Request

The Division of Water Quality requests authorization to execute Change Order No. 1 (FINAL) to the agreement with SAK Construction, LLC for the 2019 Large Diameter CIPP and Manhole Rehab project, decreasing the contract price by the sum of \$ 92,665.00 from \$ 1,376,825.00 to \$ 1,284,160.00.

Why are you requesting?

The requested change is for the deletion of a bid item, and actual quantities were slightly lower than anticipated.

What is the cost in this budget year and future budget years?

The cost for this FY is: N/A

The cost for future FY is: N/A

Are the funds budgeted?

N/A

Martin / Albright

