

**KENTUCKY TRANSPORTATION CABINET**

**Local Public Agency (Department of Highways Funding)  
CHANGE ORDER**

lpa-DOH-chgord  
Mod 07/2/10

Page 1 of 8

Contract ID \_\_\_\_\_ Project Sponsor **LFUCG**  
 Change Order No \_\_\_\_\_ #3 County **FAYETTE**  
 Contractor **Pace Contracting** Project Number \_\_\_\_\_  
 Contractor \_\_\_\_\_ Project Name **Town Branch Commons All Zones**  
 Address **15415 Shelbyville Rd, Louisville, KY 40245**

*Proposed Changes in Connection with Contract Items:*

Item No.	Description	Quantity	Unit	Unit Price	Amount
<i>Total for this Page</i>					
<i>Total for Zone 1 Contract Items</i>					\$45,080.40
<i>Total for Zone 2 Contract Items</i>					
<i>Total for Zone 3&amp;4 Contract Items</i>					
<i>Total Contract Items</i>					\$45,080.40

*Proposed Items of Supplemental Agreement:*

Ref. No.	Description	Quantity	Unit	Unit Price	Amount
<i>Total for this Page</i>					
<i>Total for Zone 1 Supplemental Items</i>					\$358,150.83
<i>Total for Zone 2 Supplemental Items</i>					\$176,154.42
<i>Total for Zone 3&amp;4 Supplemental Items</i>					\$463,556.92
<i>Total for Continuation Page(s)</i>					\$997,862.17
<i>Total Supplemental Agreement</i>					\$997,862.17
<b>Total Increase Amount</b>					<b>\$ 1,042,942.57</b>

Time Extension/Explanation:

Reasons for Proposed Changes:

See Tabs at Bottom for Bid Item changes for each Zone Totals. See sheet 2 of 8 for Reasons for Proposed Changes

If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.

By: \_\_\_\_\_  
 \_\_\_\_\_  
 Contractor  
 \_\_\_\_\_  
 Date

Requested \_\_\_\_\_ DATE  
 Owner  
 Requested \_\_\_\_\_ DATE  
 Project Engineer  
 Recommended \_\_\_\_\_ DATE  
 Chief District Engineer  
 Recommended \_\_\_\_\_ DATE  
 Deputy State Highway Engineer  
 Approved \_\_\_\_\_ DATE  
 LPA Signature Authority  
 \_\_\_\_\_ DATE  
 Title  
 Approved \_\_\_\_\_ DATE  
 State Highway Engineer

# KENTUCKY TRANSPORTATION CABINET

Page 2 of 8

## Local Public Agency (Department of Highways Funding) CHANGE ORDER

Contract ID		Project Sponsor	LFUCG
Change Order No	#3	County	FAYETTE
Contractor	Pace Contracting	Project Number	
Contractor		Project Name	
Address	15415 Shelbyville Rd, Louisville, KY 40245		Town Branch Commons All Zones

### Reasons for Proposed Changes:

Zone 1: Item No. 2110 is added to meet the terms of the previously agreed upon ROW agreement that was mistakenly left off of the original bid package. Item Nos. 2220, 451, 2221, and 1991 are due to changes made in the field to the vehicular wall in response to field conditions. Item Nos. 120, 140, 1130, 1960, 2140, 2150, 452, and 1871 are necessary to address in field conditions. Ref No. 2 is due to adding an amenities package which includes bike racks, skate board deterrents and trash/recycling receptacles. Item No. 2050 is a deduct which was replaced by item No. 2020. Item No. 0030 asphalt base is deducted and was replaced with 0045 PCC base, and Item 0035 is included for anticipated base failure repairs during paving efforts. And to address fabrication and installation of the two span wire sign systems across Vine St, Item No. 0780, 0781, and 0782 are included to cover items not adequately described an listed in the original bid set.

Zone 2: Ref No. 3 are changes due to adding items for base repairs, repair to existing culvert and other items that were not included in the original bid package. Ref No. 4 is due to adding an amenities package which includes bike racks, skate board deterrents and trash/recycling receptacles.

Zones 3/4: Ref No. 5 are changes due to adding items for base repairs that were not included in the original bid package. Ref No. 6 is due to adding an amenities package which includes bike racks, skate board deterrents and trash/recycling receptacles.

# KENTUCKY TRANSPORTATION CABINET

Local Public Agency (Department of Highways Funding)

## CHANGE ORDER

Page 3 of 8

Contract ID		Project Sponsor	LFUCG
Change Order No	#3	County	FAYETTE
Contractor	Pace Contracting	Project Number	
Contractor		Project Name	Town Branch Zone
Address	15415 Shelbyville Rd, Louisville, KY 40245		1

Item No.	Bid Item No.	Description	Quantity	Unit	Unit Price	Amount	
<b>PAVING</b>							
	0030	00214	CL3 ASPHALT BASE 1.00 PG64-2	-829.750	TON	92.40	-76,668.90
<b>SIGNING AND STRIPING</b>							
	0780	30700	SPAN WIRE ASSEMBLY	2.000	EA	2,000.00	4,000.00
<b>HARDSCAPE</b>							
	2140	301724	KARST STREAMBED	100.000	SY	100.34	10,034.00
	2150	301725	KARST EMBANKMENT	100.000	SY	372.90	37,290.00
	1960	30176	PRECAST WALL INSERT	1.000	EA	897.60	897.60
	2020	301711	SIGNATURE PAVING	350.000	SQYD	216.70	75,845.00
	2050	301714	THOROUGHbred PARK PAVE	-337.000	SQYD	235.40	-79,329.80
	2110	301720	VEHICULAR DEPTH BASE	275.000	SY	121.00	33,275.00
	2220	301729	SPLASH PAD	2.000	EA	844.80	1,689.60
<b>ELECTRICAL AND LIGHTING</b>							
	1130	30405	ACCENT LIGHT FIXTURE E	4.000	EA	683.10	2,732.40
<b>ROADWAY</b>							
	0140	30202	DEMOLITION REMOVE	150.000	SY	17.27	2,590.50
	0120	2720	SIDEWALK-4 IN CONCRETE	350.000	SY	93.50	32,725.00
						<i>Total for this Page</i>	<b>45,080.40</b>

Reasons for Proposed Changes:

See sheet 2 of 8 for Reasons for Proposed Changes

### KENTUCKY TRANSPORTATION CABINET

#### Local Public Agency (Department of Highways Funding) CHANGE ORDER

Page 4 of 8

Contract ID		Project Sponsor	LFUCG
Change Order No	#3	County	FAYETTE
Contractor	Pace Contracting	Project Number	
Contractor		Project Name	Town Branch Zone
Address	15415 Shelbyville Rd, Louisville, KY 40245		1

Ref. No.	Item No.	Bid Item No.	Description	Quantity	Unit	Unit Price	Amount
<b>PAVING</b>							
1	0035	3240	BASE FAILURE REPAIR	150.000	SY	125.00	18,750.00
	0045	2063	PCC BASE-8 IN	700.000	SY	88.00	61,600.00
<b>DRAINAGE</b>							
1	0451	30326A	CONCRETE FLUMES TYPE H	1.000	EA	7,145.02	7,145.02
	0452	15096	S MANHOLE CASTING WATER	3.000	EA	699.60	2,098.80
<b>SIGNING AND STRIPING</b>							
1	0781	4886	MESSENGER-15400 LB	2.000	EA	2,400.00	4,800.00
1	0782	4730A	SIGN MOUNTING BRACKETS	6.000	EA	250.00	1,500.00
<b>LANDSCAPING</b>							
1	1871	30146A	IRRIGATION @ THOROUGHBR	1.000	LS	3,383.00	3,383.00
<b>HARDSCAPE</b>							
1	2221		DEMO/REMOVE VEHICULAR W	1.000	LS	19,363.33	19,363.33
1	1991	301710	SIGNATURE WALL-MODIFIED	60.000	LF	452.00	27,120.00
<b>MISCELLANEOUS</b>							
2	2254	30608	BIKE RACKS-CONCRETE MOUN	6.000	EA	1,312.88	7,877.28
2	2255	30608A	BIKE RACKS-PAVER MOUNT	24.000	EA	1,936.78	46,482.72
2	2256	30606	TRASH RECEPTACLES	17.000	EA	4,356.41	74,058.97
2	2257	30606A	RECYCLING RECEPTACLES	17.000	EA	4,356.41	74,058.97
2	2258	30612	SKATEBOARD DETERRENTS	16.000	EA	410.11	6,561.76
2	2259	30613	REMOVE & REINSTALL WAYFI	1.000	LS	3,350.98	3,350.98
<i>Total for this Page</i>							358,150.83

Reasons for Proposed Changes:

See sheet 2 of 8 for Reasons for Proposed Changes

# KENTUCKY TRANSPORTATION CABINET

Local Public Agency (Department of Highways Funding)

## CHANGE ORDER

Page 6 of 8

Contract ID		Project Sponsor	LFUCG
Change Order No	#3	County	FAYETTE
Contractor	Pace Contracting	Project Number	
Contractor		Project Name	Town Branch Zone
Address	15415 Shelbyville Rd, Louisville, KY 40245		2

Ref. No.	Item No.	Bid Item No.	Description	Quantity	Unit	Unit Price	Amount
<b>PAVING</b>							
3	2285	3240	BASE FAILURE REPAIR	150.000	SY	125.00	18,750.00
<b>DRAINAGE</b>							
3	2671	30326	BOX CULVERT REPAIR	1.000	LS	32,000.00	32,000.00
<b>SIGNING AND STRIPING</b>							
3	2801	4730A	SIGN MOUNTING BRACKETS	4.000	EA	250.00	1,000.00
<b>SIGNALIZATION</b>							
3	2971	4850A	INSTALL STRAIN POLE &	1.000	LS	9,953.91	9,953.91
<b>HARDSCAPE</b>							
3	3841	302000	DECORATIVE RAILING	1.000	LS	9,116.59	9,116.59
3	3842	302001	BARRIER WALL REFLECTORS	10.000	EA	157.75	1,577.50
<b>MISCELLANEOUS</b>							
4	3874	30608A	BIKE RACKS-PAVER MOUNT	12.000	EA	1,936.78	23,241.36
4	3875	30606	TRASH RECEPTACLES	4.000	EA	4,356.41	17,425.64
4	3876	30606A	RECYCLING RECEPTACLES	4.000	EA	4,356.41	17,425.64
4	3877	30602	FOUR SEAT TABLE ENSEMBLE	3.000	EA	8,329.26	24,987.78
4	3878	30604	SUNSHADES	3.000	EA	6,071.78	18,215.34
2	3879	30612	SKATEBOARD DETERRENTS	6.000	EA	410.11	2,460.66
							<i>Total for this Page</i>
							176,154.42

Reasons for Proposed Changes:

See sheet 2 of 8 for Reasons for Proposed Changes

