

**CONTRACT HISTORY FORM**

Contractor: SCHROEDER CONSTRUCTION, INC.

Project Name: BEVERLY AVENUE SANITARY SEWER PROJECT

Contract Number and Date: 442-2010 AUGUST 26, 2010

Responsible LFUCG Division: ENGINEERING

---

**CHANGE ORDER DETAILS**

A. Original Contract Amount: \$ 672,135.00

Next Lowest Bid Amount:  
\$ 688,261.00

B. Amount of Selected Alternate or Phase: \$                     

C. Cumulative Amount of All Previous Alternates or Phases: \$ 672,135.00

D. Amended Contract Amount: \$ 672,135.00

E. Cumulative Amount of All Previous Change Orders: \$ 0.00 0.0 %  
(Line E / Line D)

F. Amount of This Change Order: \$ 25,657.88 3.8 %  
(Line F / Line D)

G. Total Contract Amount: \$ 697,792.88

---

**SIGNATURE LINES**

Project Manager: William A. Bowie, Jr. Date: 9 NOV 2011

Reviewed by: Robert A. Bantz Date: 11/10/11

Division Director: M. R. King Date: 11/10/11