

RESOLUTION NO. 205 - 2021

A RESOLUTION AUTHORIZING AND DIRECTING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 3 TO THE AGREEMENT WITH MAC CONSTRUCTION & EXCAVATING, INC., TO ADD AESTHETIC FEATURES INITIALLY DEDUCTED FROM THE VERSAILLES ROAD CORRIDOR IMPROVEMENTS PROJECT – PHASES 1 AND 2, INCREASING THE CONTRACT PRICE BY THE SUM OF \$599,491.52, FROM \$2,969,191.83 TO \$3,568,683.35.

---

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 – That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 3, which is attached hereto and incorporated herein by reference, to the Agreement with MAC Construction & Excavating, Inc., to add aesthetic features initially deducted from the Versailles Road Corridor Improvements Project – Phases 1 and 2, increasing the contract price by the sum of \$599,491.52, from \$2,969,191.83 to \$3,568,683.35.

Section 2 – That an amount, not to exceed the sum of \$599,491.52, be and hereby is approved for payment to MAC Construction & Excavating, Inc. from accounts # 1105-303202-3221-91715 (\$232,205.24); 2603-303202-3221-91715 (\$246.71); 2606-303202-3221-91715 (\$2,652.59); 2607-303202-3221-91715 (\$1,053.18); 2608-303202-3221-91715 (\$868.12); 2609-303202-3221-91715 (\$92,845.81); 2610-303202-3221-91715 (\$244,793.87); and 2611-303202-3221-91715 (\$24,826.00).

Section 3 – That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: April 22, 2021

  
MAYOR

ATTEST:

  
CLERK OF URBAN COUNTY COUNCIL

357-21:EPT:X:\Cases\ENGINEER\21-LE0001\LEG\00725294.DOCX