




Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

David L. Holmes
Commissioner

To: Mayor Jim Gray
Urban County Council

From: 
Charles H. Martin, P.E., Director
Division of Water Quality

Date: March 19, 2015

Re: Request authorization to execute an agreement with LAGCO, Inc for Change Order #1 (FINAL); Anniston-Wickland Phase 3

The Division of Water Quality requests approval of Change Order #1 (FINAL) to LAGCO, Inc reducing the final cost of the Anniston-Wickland Phase 3 project. The original amount of the contract was \$995,237, Change Order #1 (FINAL) reduces the contract amount by \$5,890.95. The revised contract amount including this change order is \$989,346.05. This Change Order represents a .59% decrease of the original contract amount.

Questions regarding this agreement should be directed to Rick Day, Construction Manager at (859) 425-2407.