

MAYOR LINDA GORTON



LEXINGTON

STEVE HANEY
DIRECTOR
COMMUNITY CORRECTIONS

TO: LINDA GORTON, MAYOR
SALLY HAMILTON, CAO
URBAN COUNTY COUNCIL

FROM: 
STEVE HANEY, DIRECTOR

CC: KEN ARMSTRONG, COMMISSIONER
PUBLIC SAFETY

DATE: February 25, 2019

SUBJECT: APPROVAL OF CHANGE ORDER No. 4 FOR PROJECT JAIL_SECUR_2018 (R688-2017)

Request

Authorization to: Request Approval Change Order No. 4 to the contract with Unique Security for the jail security solution, increasing the contract by \$122,214.90. New cost of contract is \$3,515,835.23. The original contract amount was \$3,422,840.86

Why are you requesting?

Request Approval of Change Order No. 4 to the contract with Unique Security for the jail security solution. This change order is to

- add additional cameras to areas that have been identified to alleviate blind spots,
- add additional video recorder needed for the additional cameras,
- add additional license to enable command staff to view video,
- Additional programming needed to enable the multicast viewing password



- Temporary encoding needed of remaining analog cameras due to existing jail security system beginning to fail

What is the cost in this budget year and future budget years?

The cost for this FY is: \$122,214.90

The cost for future FY is:

Are the funds budgeted? Yes

The funds are budgeted or a budget amendment is in process:

Account number: 2608-505401-5414-71208

File Number: 0235-19

Director/Commissioner: Haney/Armstrong

