

LINDA GORTON
MAYOR



LEXINGTON

MONICA CONRAD
DIRECTOR
PARKS & RECREATION

TO: Linda Gorton, Mayor
Urban County Council

FROM: 

Monica Conrad, Director, Division of Parks and Recreation

DATE: 2/3/2026

SUBJECT: Kelley's Landing Change Order No. 3

Request

Authorization to execute change order No.3 with Gresham Smith to increase the original design scope of work for Kelley's Landing to provide construction administration and partial design change. The increased amount is \$7,626.72, bringing the new contract total to \$79,476.72.

Why are you requesting?

This change order is to fund \$7,500.00 for construction administration that includes coordination with permitting agencies including KDOW, KYTC and LFUCG Floodplain Permit Coordinator and three design changes if needed. \$126.72 to fund a required newspaper ad for floodplain permitting.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$7,626.72

The cost for future FY is: \$0.00

The funds are budgeted in:

KELLEYPROP_2023/CONSTRUCT_CAP 1105-707602-7221-90319-794-2023

File Number: 0105-26

Director / Commissioner: Conrad / Ford

