

Lexington-Fayette Urban County Government DEPARTMENT OF PUBLIC SAFETY

RB

Jim Gray Mayor Ronnie Bastin Commissioner

To:

Mayor Jim Gray

Sally Hamilton, CAO Councilmembers

From:

Rodney Ballard, Director

Division of Community Corrections

Date:

June 18, 2015

File ID:

0844-15

Subject:

Approval of Change Order #1 – LAGCO, Inc. (R61-2015)

Requesting approval of a change order to the original agreement with LAGCO, Inc. approved with R61-2015 for the plumbing/water softener projects at the Division of Community Corrections. The change order is to install two tees for the flow switches on the hot water heater

The change order request is for \$2,476.50. The original contract was for \$278,900. The change order request brings the total cost of the project to \$281,376.50.

The request of \$2,476.50 is fully funded, 1105-505401-5412-90511 DE_WTRSOFT_2014.

cc: Ronnie Bastin, Commissioner Department of Public Safety