

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 2 TO THE AGREEMENT WITH SOLID ROCK CONSTRUCTION SERVICES, LLC, FOR THE CARDINAL LANE STORMWATER IMPROVEMENTS PROJECT, PHASES 1 AND 3, INCREASING THE CONTRACT PRICE BY THE SUM OF \$20,000.00 FROM \$241,874.24 TO \$261,874.24 AND EXTENDING THE DATE OF COMPLETION BY NINETY (90) CALENDAR DAYS, TO SEPTEMBER 26, 2016.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Agreement with Solid Rock Construction Services, LLC, for the Cardinal Lane Stormwater Improvements Project, Phases 1 and 3, increasing the contract price by the sum of \$20,000.00 from \$241,874.24 to \$261,874.24 and extending the date of completion by ninety (90) calendar days, to September 26, 2016.

Section 2 - That an amount, not to exceed the sum of \$20,000.00, be and hereby is approved for payment to Solid Rock Construction Services, LLC, from account # 4052 – 303204 – 92211 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: August 30, 2016



MAYOR

ATTEST:



CLERK OF URBAN COUNTY COUNCIL

0896-16_MSC/kt_X:\Cases\WATER-AIR\16-LE0001\LEG\00544850.DOC