



## LEXINGTON DIVISION OF POLICE

---

150 East Main Street • Lexington, KY 40507 • (859) 258-3600

**TO:** Mayor Jim Gray  
Urban County Council

**FROM:** Chief Ronnie Bastin  
Division of Police

**DATE:** June 20, 2012

**RE:** **Sensabaugh Design & Construction**  
**Change Order No. 2 – Pole Barn Storage Building**

Please find attached documentation for Change Order No. 2 on extra post and truss material to complete additional work for the Pole Barn Storage Building.

I have attached Resolution #101-2011, which authorized the current agreement between LFUCG and Sensabaugh Design & Construction. The initial cost from the original bid was, \$189,000, this has been adjusted due to Change Order No. 1, which increased the cost to \$192,275. Due to the extra post and truss material, the cost has been exceeded by \$5,000. We are requesting approval of the attached cost proposal in the amount of \$5,000.

The materials, labor and installation cost will be covered by existing budgeted funds. If you have any questions or require additional information, please contact my office.

A handwritten signature in cursive script that reads "Ronnie Bastin".

---

Ronnie Bastin  
Chief of Police

RB/rmh

Attachment

cc: Clay Mason, Commissioner of Public Safety