

CONTRACT HISTORY FORM

CO #2

Project Name Polo Club Boulevard (design)

Contractor: GRW Engineers, Inc.

Contract Number and Date: 175-2013 July 9, 2013

Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount: \$ 199,737.00
Next Lowest Bid Amount: NA

B. Amount of Selected Alternate or Phase: \$ _____

C. Cumulative Amount of All Previous Alternates or Phases: \$ 199,737.00

D. Amended Contract Amount: \$ 199,737.00

E. Cumulative Amount of All Previous Change Orders: \$ 24,991.00 12.5%
(Line E / Line D)

F. Amount of This Change Order: \$ 38,420.00 19.2%
(Line F / Line D)

G. Total Contract Amount: \$ 263,148.00

SIGNATURES

Project Manager: _____ Date: _____

Reviewed by: _____ Date: _____

Division Director: _____ Date: _____
