

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 1 TO THE AGREEMENT WITH CDP ENGINEERS, INC. FOR THE COLDSTREAM PARK STREAM CORRIDOR RESTORATION AND PRESERVATION PROJECT, A SUPPLEMENTAL ENVIRONMENTAL PROJECT REQUIRED BY THE CONSENT DECREE, INCREASING THE CONTRACT PRICE BY THE SUM OF \$90,000.00 FROM \$250,000.00 TO \$340,000.00, AND EXTENDING THE CONTRACT TERM FOR AN ADDITIONAL THIRTY-SIX (36) MONTHS, EFFECTIVE UPON PASSAGE OF COUNCIL.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with CDP Engineers, Inc. for the Coldstream Park Stream Corridor Restoration and Preservation Project, a Supplemental Environmental Project required by the Consent Decree, increasing the contract price by the sum of \$90,000.00 from \$250,000.00 to \$340,000.00, and extending the contract term for an additional thirty-six (36) months, effective upon passage of council.

Section 2 - That an amount, not to exceed the sum of \$90,000.00, be and hereby is approved for payment to CDP Engineers, Inc., from account # 4052 – 303204 – 71205 pursuant to the terms of the Change Order.


Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: February 4, 2016



MAYOR

ATTEST:



CLERK OF URBAN COUNTY COUNCIL