

JUSTIFICATION FOR CHANGE

PROJECT: Town Branch Thickening Process Design

696-2017

CHANGE ORDER #: Final Balancing

1. Deletion of the design for an alternative deemed not necessary after the Preliminary Engineering Report was presented.

2. .
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Mayor_____
Date