

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>	DATE:	October 8, 2019
	Contract Modification:	1
	CONTRACT #:	#41-2015
PROJECT: North Limestone and Castlewood Neighborhood Area Projects--including rain garden, rain barrels, canopy enhancement, anti-litter and cleanup events.		
TO: North Limestone Community Development Corp. (N0Li CDC)		

Original Contract Amount	\$80,588.50
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$80,588.50
Net (increase/decrease) in Contract Amount - (From following pages)	-\$3,624.54
Percent Change of This Contract Modification	-4%
Original Contract Amount	\$80,588.50
Cumulative Amount of all Contract Modifications	-\$3,624.54
Percent Change of all Contract Modifications	-4%
New Contract Amount Including this Change Order	\$76,963.96

Recommended by <u><i>Jimmy M. Carey</i></u>	(Proj. Engr.)	Date <u>10/24/19</u>
Accepted by _____	(Consultant)	Date: _____
Accepted by <u><i>KRISTOFER HONAN</i></u>	(Contractor)	Date: <u>10/15/19</u>
Approved by <u><i>[Signature]</i></u>	(Director)	Date: <u>10/30/19</u>
Approved by _____	(Commissioner)	Date: _____
Approved by _____	(Mayor or CAO)	Date: _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

DATE: October 8, 2019

Contract Mod #: 1

CONTRACT #: #41-2015

Project: NoLi CDC

TO:

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ (3,624.54)	\$ (3,624.54)	\$ -
1						\$ -	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
<b>Total decrease</b>						\$ (3,624.54)	
<b>Total increase</b>							\$ -
<b>Net (increase) in contract price</b>						\$	\$ 3,624.54

**JUSTIFICATION FOR CHANGE**

PROJECT:	NoLi CDC
CONTRACT NO.	#41-2015
CHANGE ORDER:	1

1. Necessity for change:
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date