

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date: May 21, 2015

Project: Asphalt Repair for Tennis and Basketball Courts

Location: Kirklevington Park

To (Contractor):

Contract No. 38-2015

Original Contract Amt. \$49,880.00

Cumulative Amount of
Previous Change Orders \$0.00

Percent Change - Previous
Change Orders 0.00%

Total Contract Amount Prior
to this Change Order \$49,880.00

Change Order No. 1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Demolish and remove bituminous concrete		\$2,500.00
2	Petromat		\$2,100.00
3	Court Color Coating		\$8,533.33
4	Tennis Court Striping - 2"		\$2,400.00
5	Asphalt Surface		\$15,950.00
	Total decrease	\$0.00	
	Total increase		\$31,483.33
	Net Amount of this Change Order	\$31,483.33	
	New Contract Amount Including this Change Order	\$81,363.33	
	Percent Change - This Change Order		63.12%
	Percent Change - All Change Orders		63.12%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by  Date 5-21-15
 Accepted by  Date 5-21-15
 Approved by  Date 5-26-15
 Approved by  Date 5-26-15
 Approved by  Date