

CONTRACT HISTORY FORM

Contractor: Hazen and Sawyer, P.S.C.

Project Name: Sanitary Sewer Assessment Reports and Sanitary Sewer
and WWTP Remedial Measures Plans

Contract Number and Date: Resolution #394-2010 July 6, 2010

Responsible LFUCG Division: Division of Water Quality

CHANGE ORDER DETAILS

| <u>Summary of Previous Change Orders To Date</u> | <u>Dollar Amount</u> | <u>Percent Change to Original Contract</u> |
|---|--------------------------|--|
| A. Original Contract Amount: | \$ <u>2,000,000.00</u> | |
| B. Cumulative Amount of Previous Change Orders: | \$ <u>1,500,000.00</u> | <u>75%</u> % <i>(Line B / Line A)</i> |
| C. Total Contract Amount Prior to this Change Order: | \$ <u>3,500,000.00</u> | |
| <u>Current Change Order</u> | | |
| D. Amount of This Change Order: | \$ <u>\$1,444,145.95</u> | <u>72%</u> % <i>(Line D / Line A)</i> |
| E. New Contract Amount Including this Change Order: | \$ <u>4,944,145.95</u> | <u>247%</u> % <i>(Line E / Line A)</i> |

SIGNATURE LINES

Remedial Measures Program Manager: *Yunox Ayupdo*

Date: 7-31-13

Department Commissioner: *Robert M. Kelly*

Date: 8-5-13