

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

Page 1 of 2

To (Contractor):

TEM Group, Inc.
3560 Bashford Avenue
Louisville, KY 40218

Date:	September 30, 2014
Project:	Emergency Generator Connections
Location:	Lexington, KY
Contract No.	363-2013
Original Contract Amt.	\$393,067.00
Cumulative Amount of Previous Change Orders	-\$20,000.00
Percent Change - Previous Change Orders	-5.09%
Total Contract Amount Prior to this Change Order	\$373,067.00
Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Installation of Government Center PS SPD		\$3,141.50	
2	Installation of Emergency Disconnect at Grinder PS		\$3,168.00	
		\$0.00		
			\$6,309.50	
		\$6,309.50		
			\$379,376.50	
				1.66%
				-3.48%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by (Proj. Engr.) Date 9-30-14
 Accepted by (Contractor) Date 10-6-14
 Approved by (Director) Date 10-7-14
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____