



**TO: LINDA GORTON, MAYOR  
URBAN COUNTY COUNCIL**

**FROM: THERESA REYNOLDS, DIRECTOR  
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

**DATE : APRIL 19, 2024**

**SUBJECT: Authorization to Execute Contract Modification No. 1 for Brighton Trail  
Connection**

---

**Request:** Council authorization to execute Contract Modification No. 1 with Strand Associates Inc. for additional design services for the Brighton Trail Connection project. The change order is for \$12,658 and will increase the contract to \$116,310.

**Purpose of Request:** The LFUCG Division of Engineering needs this action to prepare a FEMA Letter of Map Revision to document floodplain changes resulting from the construction of a stream crossing for the trail. The change order will also remove unused environmental services from the original contract. Details of the changes are shown in the attached Change Order forms.

**What is the cost in this budget year and future budget years?**

The cost for this FY is: \$12,658.00

The cost for future FY is: N/A

**Are the funds budgeted?** Yes, 3230-303202-3225-90313 AR\_BRGHTN\_2022

**File Number:** 0449-24

**Director/Commissioner:** Burton/Albright

