

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT MODIFICATION**

Page 1 of 3

To (Contractor):

J.M. Crawford and Associates, Inc.  
131 Prosperous Place, 18A  
Lexington, Kentucky 40509

Date: November 2, 2015  
Project: Brighton Rail Trail Bridge  
Location: over Man O' War Boulevard  
Contract No. 117-2010  
Original Contract Amt. \$132,240.00  
Cumulative Amount of Previous Change Orders \$0.00  
Percent Change - Previous Contract Mod 0.00%  
Total Contract Amount Prior to this Contract Mod \$132,240.00  
Contract Mod No. 1

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
		\$0.00	
Total decrease			\$19,500.00
Total increase			
Net Amount of this Contract Mod		\$19,500.00	
New Contract Amount Including this Contract Modification		\$151,740.00	
Percent Change - This Contract Mod			14.75%
Percent Change - All Contract Mod			14.75%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 11/18/15  
 Accepted by [Signature] (Contractor) Date 11-11-15  
 Approved by [Signature] (Director) Date 11/30/15  
 Approved by [Signature] (Commissioner) Date 1/30/15  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

