

CONTRACT HISTORY FORM

CO #6

Project Name Clays Mill Road Project Section 2A
Contractor: Woodall Construction Company Inc.
Contract Number and Date: 3-2011 January 13, 2011
Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount: \$ 3,569,321.10
Next Lowest Bid Amount: \$3,692,976.85

B. Amount of Selected Alternate or Phase: \$ _____

C. Cumulative Amount of All Previous Alternates or Phases: \$ 3,569,321.10

D. Amended Contract Amount: \$ 3,569,321.10

E. Cumulative Amount of All Previous Change Orders: \$ 181,369.50 5.1%
(Line E / Line D)

F. Amount of This Change Order: \$ 183,901.23 5.2%
(Line F / Line D)

G. Total Contract Amount: \$ 3,934,591.83

SIGNATURES

Project Manager: Keith Horn Date: 12/10/12
Reviewed by: RA Bryant Date: 12/13/12
Division Director: A. Bradley Jones Date: 1/9/13
