

RESOLUTION NO. 556 - 2020

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 3 (FINAL) TO THE AGREEMENT WITH WRC 1, LLC D/B/A W. ROGERS COMPANY, LLC, FOR THE WABASH, GOODRICH, PENSACOLA, AND LACKAWANNA (WGPL) STORM SEWER PROJECT, DECREASING THE CONTRACT PRICE BY THE SUM OF \$68,566.75, FROM \$1,301,512.78 TO \$1,232,946.03, AND EXTENDING THE DATE OF COMPLETION TO APRIL 10, 2020.

---

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 – That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 3 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with WRC 1, LLC d/b/a W. Rogers Company, LLC, for the Wabash, Goodrich, Pensacola, and Lackawanna (WGPL) Storm Sewer Project, decreasing the contract price by the sum of \$68,566.75, from \$1,301,512.78 to \$1,232,946.03, and extending the date of completion to April 10, 2020.

Section 2 – That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: November 19, 2020



\_\_\_\_\_  
MAYOR

ATTEST:



\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL

1064-20:MSC:X:\Cases\WATER-AIR\20-LE0002\LEG\00698012.DOCX