



TO: Mayor Linda Gorton  
Urban County Council

FROM: \_\_\_\_\_  
Nancy B. Albright, P.E.  
Commissioner, Environmental Quality  
& Public Works

DATE: June 7, 2024

RE: Change order No. 3 with Strand Associates for the Old Frankfort Pike Salt Dome, original resolution No. 120-2023 and Contract No. 064-2023.

---

Request

The Department of Environmental Quality & Public Works requests approval of Change Order No. 3 with Strand Associates, in the amount of \$7,500, for revising survey data and updating CAD drawings, original Resolution No. 120-2023.

Why are you requesting?

The project was not surveyed and designed in the Kentucky North Zone State Plane Coordinate System (1601). It is LFUCG's developing standard practice to require projects to be in the Kentucky North Zone State Plane Coordinate System

What is the estimated cost in this budget year and future budget years? \$7,500

Are the funds budgeted? Yes

Account Number:

1105 – 303301 – 0001 - 90511 for \$3,000.00

4122 – 303301 - 0001 - 90511 for \$1,125.00

1116 – 303301 -0001 - 90511 for \$3,375.00

File Number: 0612-24

Commissioner: Albright

