



TO: Mayor Linda Gorton
Urban County Council

FROM: Doug Burton, Director
Division of Engineering

DATE: March 7, 2025

SUBJECT: Town Branch Park Access Improvements Project
Contract 63-2023
Purchase Order No. LF00200091
Change Order No.5

Request: Council authorization to execute Change Order No. 5 with Marrillia Design and Construction Inc., in the amount of \$129,913.00 for The Town Branch Park Access Improvements Project.

Purpose of Request: The LFUCG Division of Engineering needs this action to address several construction issues as enumerated in the Change Order Justification for Change. In summary: Conflicts with two different existing Kentucky Utilities buried duct banks that led to extensive project delays; sawcutting decorative sidewalk joints on the new pedestrian bridge to match the sidewalk joint pattern on the adjacent sidewalks; and repair of roadway base failures on W. High Street.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$129,913.00

The cost for future FY is: N/A

Are the funds budgeted? Yes. The funds are budgeted in the following account:

Fund	Dept ID	Sec	Acct	Project
1105	303202	3251	91715	TB_PARK2_2023

File Number: 0271-25

Director/Commissioner: Burton/Albright

